
CHANGE ORDER NO.: 3

The Contract is modified as lollot € upon exeqtlion of this Change Order
Oescription:

Flnal as.constuctod quanthlos tor lha Linn Cresk Trail lmprovem€nts. Prlmaly chango was
seedlng quantities. Work on the sdg€3 of th€ embankmenl ware.sumated at 3 f6ot, but blending
into slops properly increased width to 5 feet. Contractor was wllllng to reduce wldth to 5 feet
Chnags order also lncludos time €nension for ffnal completion. Summary ofchange3 13 on page 2

Attachments:

Summary ofchanges

Contract Name: Base Bid plus Chang€ Order #1

Owner: City of Marshallto$n Owneis Project No.: 6l'tl [21001

Engineeis Proiect No.: Sl#2100'l
Conkacto/s Pro.iect No.: 7 4t

Date lssuedi 1t7 t2022

Project TRL21OOl . LINN CREEK TRAIL IMPROVEMENTS

EffectiYe Date of Change Order: 1t24t2022

Engineer: City of Marshalltown

Contractor: Conslruct,lnc

Change In Conlracl Prlco
Ch.ng. ln Contr.ct llm.s

[Stato Cont actTlmes es.lth€a. sp.clfc date or a
numbrr ol dey3l

Orllinal Contracl Prlce:

495,872.00s

Orlglnal Cor|tnct Tlma.:

Substantal Completion: Septemb€r 15, 2021

Ready tor final payment: Octobar 15.2021

flncroaso] [Docr.as.l from previously approved
Chango @ers No. 1 to No.l:

s

flnc.eascl fDc€c.€el ftom pr.vloEly .pp.ov.d Chango
Ordors No. l lo No. l :

Substantial Cofipl€tion: Oc{obor 30, 2021

Ready for final payment: November 30. 2021

Contract Price prior to this Chang€ Order:

495,872.00s

Co.{racl Tlme! prlor to lilr Ch.nqo Ordon

Substan(ial Completion: Oc{ob€, 30, 202 t

Ready ,or final payment: November 30, 2021

Increasel lgc€.eacel this Change Ordoc

$ 8,222.60

[ncreasol lDo€re.€€l A$s Change Od6l:

Subslantial Complolion: Decombor 15, 2O2l

Ready for final payment: January 31, 2022

Cont?ct Pric€ incorporaling this CharE€ Order

504,094.60s

Contract Tlm.s wlth all approvod Changc Ordc6:

Substantial Complelion: Decehbsr 15,202,
Ready for final payment: Janua.y 31, 2022

By:

Titlo:

Date:

By:

Tltle;

Date:

Recommended by Englnee. Ac ctor

By:

rt({/. up
t/n/az

Approved by Fundlng Agency (if
appllcable)

By:

Tltle:

Date:

ei"Aitw-er ll

Date:

Authorized by Owner

0.00



Owner:

Engineer:

Contractor:
Project:

Conlract:
Change Order No.:

City of Marshalltown

City of Marshalltown

Construct, lnc

TRL21OO1 - LINN CREEK TRAIL IMPROVEMENTS

Base Bid plus Change Order #1

2

sMW21001

sMW2100'1

Owner's Proiect No.:

Engineer's Proiecl No.:

Contractor's Proiect No.i

'1.00 EACH 2,500.00 $2,500.00 $0.00 (1.00) -$2,500.001 l\,4anhole Adjustment, Minor
272.00 CY 60.00 $16,320.00 272.00 $16,320.00 $0.00Topsoil, Off-site2

24.04 CY 100.00 $2,400.00 24.44 $2,400.00 $0.00Excavation, Class'10, Class 12, orClass 13

9,717.00 SY 2.04 $19,434.00 9,717 .00 $1S,434.00 $0.00Subgrade Preparation4
246.44 SY 25.00 $6,150.00 246.44 $6,150.00 $0.00Subbase, Salvaged5

'1.00 LS 1,000.00 $1.000.00 1.00 $,|,000.00 $o.ooCompaction Testing6

$388.676.009.716.90 SY 40.00 s,716.30 $388.676.00 $0.007 Shared use Path. Fiber Reinforced PCC.4"
80.00 SF 45.00 $3,600.00Detectable Warning 80.00 $3,600.00 $0.00I

9,717.00 SY 200 $19,434.00 9,717.00 $19.434.00 $o.ooMilling, ln-Place, 4" DepthI
't.00 LS 500.00 $500.00 1.00 $500.00 $0.00TemporaryTrafllc Control10

3,890.00 SY 2.20 $8,558.00 9,673.00 $21.280.60 5,783.00 $12,722.60Hydraulic Seeding, Fertilizing, and Mulching11

1.00 2.000.00 $2,000.00 1.00 $2,000.00 $0.0012 SWPPP Preparation
1.00 LS 3,300.00 $3,300.00 1.00 $3,300.00 $0.0013 SWPPP Management
1.00 LS 20,000.00 $20,000.00 1.00 $20,000.00 $0.00[rob]lization14
1.00 LS 2,000.00 $2,000.00 $0.00 (1.00) -$2,000.00Concrete Washout15

$ 495,872.00 $504,094.60 $8,222.60Contract Totals
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Conlract lnformation Quantity and Value of
Change Order

Item
Units Unit Price

Value of Bid
Item

Estimated
Quantity

lncorporated
in the Work

Value of Work
Completed to

Date

Description Change
Order

Quantity
Value

No.

3

LS

ll


